Department of Defense

Joint Technical Architecture Version 6.0

Development Schedule

** 3 March 2003 ***

Phase 1 — Scope Weeks
17 Mar 03 25 Apr 03 |Change Request Submission Period 6
¢ Organizations review JTA 6.0 DO and users
submit change requests (CRs).
® At 2400 25 Apr 03 EDT CR Tool will be set to the next
period.
1 Apr 03 Deadline for Submitting New Subdomains
Open TASG reviews/approves proposed new 1 Day
subdomains for JTA 6.0
26 Apr 03 23 May 03 | Component Representative Review Period 4
e Component Reps review their organization’s
change requests to accept or reject. CRs that
are accepted will be available for user review
and comments.
® At 2400 23 May 03 EDT CR Tool will be set to the next
period.
[ ]
® At 2400 25 May 03 EDT Change Request Tool will be set to
the next period.
26 May 03 4 Jul 03 | Subgroup Evaluation & Recommendation 6

Period

e Organizations review CRs and determine their
organization’s positions to present at
subgroup meetings.

e Users can add notes to all CRs and attend
subgroup meeting(s) to determine subgroup
positions.

e Those who have a substantive objection to the
consensus of the subgroup should submit
their arguments to their Component Rep to
request time on the JTADG meeting agenda.

® At 2400 4 Jul 03 EDT Change Request Tool will be set to
the next period. Any CR that has not had its subgroup

action changed from “Not Set” or “Awaiting Input” will be
set to “Do Not Accept.”
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¢ Component Reps poll organizations and notify
Secretariat of issues to be scheduled for
discussion at the JTADG meeting.

® At 2400 20 Jul 03 EDT Change Request Tool will be set to
the next period.

21 Jul 03 25 Jul 03 | JTADG meeting #1 1
[ ]
® At 2400 8 Aug 03 EDT Change Request Tool will be set to
the next period.
Phase 1: 21 weeks
Phase 2 — Content
9 Aug 03 14 Nov 03 |Change Request Submission Period 14
e Organizations review JTA 6.0 D1 and users
submit change requests.
® At 2400 14 Nov 03 EST Change Request Tool will be set to
the next period.
15 Nov 03 9 Jan 04 | Component Representative Review Period 8
e Component Reps review their organization’s
change requests to accept or reject change
requests for public review and comment.
® At 2400 9 Jan 04 EST Change Request Tool will be set to
the next period.
[ ]
® At 2400 11 Jan 04 EST Change Request Tool will be set to
the next period.
12 Jan 04 27 Feb 04 | Subgroup Evaluation & Recommendation 7

Period

e Organizations review CRs and determine their
organization’s positions to present at
subgroup meetings.

e Users can add notes to all CRs and attend
subgroup meeting(s) to determine subgroup
positions.

e Those who have a substantive objection to the
consensus of the subgroup should submit
their arguments to their Component Rep to
request time on the JTADG meeting agenda.
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® At 2400 27 Feb 04 EST Change Request Tool will be set to
the next period. Any CR that has not had its subgroup
action changed from “Not Set” or “Awaiting Input” will be
set to “Do Not Accept.”

e Component Reps poll organizations and notify
Secretariat of issues to be scheduled for
discussion at the JTADG meeting.

® At 2400 14 Mar 04 EST Change Request Tool will be set to
the next period.

15 Mar 04

19 Mar 04

JTADG Meeting #2

® At 2400 9 Apr 04 EDT Change Request Tool will be set to
the next period.

Phase 2: 35 weeks

Phase 3 — Quality Assurance

10 Apr 04 7 May 04 | All organizations perform quality
assurance review of JTA Version 6.0 D2
e Users submit editorial change requests.
® At 2400 7 May 04 EDT Change Request Tool will be set to

the next period

[ ]
[ ]
e Users review redlines for JTADG meeting.

2 June 04 4 June 04 | JTADG Meeting #3

® At 2400 18 Jun 04 EDT Change Request Tool will be set to
the next period

Phase 3: 10 weeks

Total all phases of the cycle 66 weeks
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